













		Name	...	Start	Finish	Predecessors
1		Update and warm-up for new semester	...	10/4/22 8:00 AM	10/18/22 5:00 PM	
2		Onboarding of new members	...	10/4/22 8:00 AM	10/11/22 5:00 PM	
3		Determining sub-team members	...	10/4/22 8:00 AM	10/11/22 5:00 PM	
4		Update wiki page for upcoming semester	...	10/4/22 8:00 AM	10/11/22 5:00 PM	
5		Create the project plan for Milestone 1	...	10/4/22 8:00 AM	10/11/22 5:00 PM	
6		Mock up revision	...	10/4/22 8:00 AM	10/14/22 5:00 PM	
7		Diagram revision	...	10/4/22 8:00 AM	10/14/22 5:00 PM	
8		Determine architecture	...	10/4/22 8:00 AM	10/11/22 5:00 PM	
9		Requirement revision	...	10/4/22 8:00 AM	10/13/22 5:00 PM	
10		Update Requirements wiki page	...	10/13/22 8:00 AM	10/14/22 5:00 PM	
11		Update mock ups	...	10/13/22 8:00 AM	10/18/22 5:00 PM	
12		Update diagrams	...	10/13/22 8:00 AM	10/18/22 5:00 PM	
13		Milestone 1 To Do's	...	10/18/22 8:00 AM	11/4/22 5:00 PM	
14		Login API Specification and frontend design	...	10/18/22 8:00 AM	10/19/22 5:00 PM	
15		Dockerization & AWS deployment	...	10/18/22 8:00 AM	10/19/22 1:00 PM	
16		Apk release	...	10/18/22 8:00 AM	10/19/22 5:00 PM	
17		Signup back-front end design	...	10/20/22 8:00 AM	10/21/22 5:00 PM	
18		Login back-front end design	...	10/20/22 8:00 AM	10/21/22 5:00 PM	
19		Signup Endpoint implementation	...	10/20/22 8:00 AM	10/24/22 5:00 PM	
20		Login Endpoint implementation	...	10/20/22 8:00 AM	10/24/22 5:00 PM	
21		Signup Page implementation	...	10/20/22 8:00 AM	10/24/22 5:00 PM	
22		Login Page implementation	...	10/20/22 8:00 AM	10/21/22 1:00 PM	
23		Verify Email implementation	...	10/20/22 8:00 AM	10/21/22 1:00 PM	
24		Forget Password implementation	...	10/20/22 8:00 AM	10/21/22 1:00 PM	
25		Mock up profile page implementation	...	10/25/22 8:00 AM	10/27/22 1:00 PM	
26		Mock up home page implementation	...	10/25/22 8:00 AM	10/27/22 1:00 PM	
27		Milestone 2 planning	...	10/26/22 8:00 AM	10/27/22 5:00 PM	
28		Milestone 1 report	...	10/26/22 8:00 AM	11/4/22 5:00 PM	
29		Customer Milestone 1 Meeting	...	11/1/22 8:00 AM	11/1/22 5:00 PM	
30		Milestone 2 To Do's	...	11/2/22 8:00 AM	12/6/22 5:00 PM	
31		Auth middleware implementation	...	11/2/22 8:00 AM	11/7/22 5:00 PM	
32		Course API Specification and frontend design	...	11/8/22 8:00 AM	11/8/22 5:00 PM	



7 Nov 22			4 Dec 22			11 Dec 22			18 Dec 22			25 Dec 22			1 Jan 23																				
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T				



		Name	...	Start	Finish	Predecessors
33		Course endpoint implementation	...	11/9/22 8:00 AM	11/14/22 5:00 PM	
34		Course Page implementation	...	11/9/22 8:00 AM	11/10/22 5:00 PM	
35		Chapter implementation	...	11/15/22 8:00 AM	11/21/22 5:00 PM	
36		Supporting different content types	...	11/15/22 8:00 AM	11/21/22 5:00 PM	
37		Annotations API specification and frontend de..	...	11/22/22 8:00 AM	11/23/22 5:00 PM	
38		Annotation implementation	...	11/23/22 8:00 AM	11/28/22 5:00 PM	
39		Semantic Search research	...	11/29/22 8:00 AM	12/1/22 5:00 PM	
40		Semantic Search API Specification and fronten..	...	11/29/22 8:00 AM	12/1/22 5:00 PM	
41		Semantic Search implementation	...	12/1/22 8:00 AM	12/6/22 5:00 PM	
42		Milestone 2 report	...	12/2/22 8:00 AM	12/6/22 5:00 PM	



7 Nov 22			4 Dec 22			11 Dec 22			18 Dec 22			25 Dec 22			1 Jan 23																
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T

