

MEETING MINUTES: Sprint 3

Location: Microsoft Teams Meeting

Date: 29th July 2023

Time: 18:00

Duration: 2 hours

Attendees: Sadath Roshan, Manish Gautam, Lakshya Kalia, Sindoor Rao, Pankaj Deep Sahota, Manasa Yalakala

AGENDA ITEMS

1. Check the implementation and working of Admin core feature.
2. Recheck the requirements of core features and verify if all are functioning as required.
3. Finalize the 2 extra features that need to be discussed with TA on next POD.
4. Finalize the test strategy for the project.

PREVIOUS MEETING FOLLOW UP

1. Admin core features have been committed to git by both the front end and back-end team.
2. Each team member is ready with ideas for extra features.
3. Research on test strategies that we can follow for our code has been done effectively by the team.

DISCUSSION

1. Discussed the extra features and concluded two, the first one being the raise a concern about job application and the second one providing static analysis of current job market based on database values.
2. Discussed the test strategy. More detailed discussion on three level testing strategies with unit testing for node.js files, integration testing at the git and manually doing acceptance testing.
3. Discussed the need for more records in database to support the second extra feature and to host database on server so that everyone as same instance running.
4. Discussion on refining the acceptance testing document.

FUTURE ACTION ITEMS

1. Sindoor - Draft Minutes of Meeting
2. Sindoor to check in the constant file immediately after meeting by 29th July.
3. Come up with following count of records (as team members agreed, to be changed only if there is a problem)
 - 10 employers
 - 20 candidates
 - 30 job postings,

- 60 job applications, each candidate should apply to 3 jobs each.
4. Manasa, Pankaj, Sindooru work on unit testing for NodeJS files in back end for sprint 4, get everything cleared about plan, what to use, how to use, where to place testing files by July 31st.
 5. Distribution of files between three for unit testing by August 1st.
 6. Roshan and Sindooru figure out on integration testing by 31st July.

Minutes submitted by: Sindooru.