
ES: 0 D: 0 EF: 0

Activity: a
Start

LS: 0 S: 0 LF: 0

ES: 0 D: 4 EF: 4

Activity: b
Excavate and pour footers

LS: 0 S: 0 LF: 4

ES: 4 D: 2 EF: 6

Activity: c
Pour concrete foundation

LS: 4 S: 0 LF: 6

ES: 6 D: 4 EF: 10

Activity: d
Erect wooden frame including rough roof

LS: 6 S: 0 LF: 10

ES: 6 D: 1 EF: 7

Activity: f
Install basement drains and plumbing

LS: 7 S: 1 LF: 8

ES: 6 D: 1 EF: 7

Activity: r
Lay storm drains for rain water

LS: 26 S: 20 LF: 27

ES: 10 D: 6 EF: 16

Activity: e
Lay brickwork

LS: 18 S: 8 LF: 24

ES: 10 D: 2 EF: 12

Activity: i
Install rough wiring

LS: 12 S: 2 LF: 14

ES: 10 D: 4 EF: 14

Activity: j
Install heating and ventilating

LS: 10 S: 0 LF: 14

ES: 16 D: 2 EF: 18

Activity: p
Finish roofing and flashing

LS: 24 S: 8 LF: 26

ES: 7 D: 2 EF: 9

Activity: g
Pour basement floor

LS: 8 S: 1 LF: 10

ES: 7 D: 3 EF: 10

Activity: h
Install rough plumbing

LS: 11 S: 4 LF: 14

ES: 14 D: 10 EF: 24

Activity: k
Fasten plaster board and plaster (including drying)

LS: 14 S: 0 LF: 24

ES: 24 D: 3 EF: 27

Activity: l
Lay finish flooring

LS: 24 S: 0 LF: 27

ES: 27 D: 1 EF: 28

Activity: m
Install kitchen fixtures

LS: 28 S: 1 LF: 29

ES: 27 D: 2 EF: 29

Activity: n
Install finish plumbing

LS: 27 S: 0 LF: 29

ES: 27 D: 3 EF: 30

Activity: o
Finish carpentry

LS: 29 S: 2 LF: 32

ES: 29 D: 3 EF: 32

Activity: t
Paint

LS: 29 S: 0 LF: 32

ES: 32 D: 2 EF: 34

Activity: s
Sand and varnish flooring

LS: 32 S: 0 LF: 34

ES: 18 D: 1 EF: 19

Activity: q
Fasten gutters and downspouts

LS: 26 S: 8 LF: 27

ES: 19 D: 2 EF: 21

Activity: v
Finish grading

LS: 27 S: 8 LF: 29

ES: 34 D: 0 EF: 34

Activity: x
Finish

LS: 34 S: 0 LF: 34

ES: 32 D: 1 EF: 33

Activity: u
Finish electrical work

LS: 33 S: 1 LF: 34

ES: 21 D: 5 EF: 26

Activity: w
Pour walks and complete landscaping

LS: 29 S: 8 LF: 34


